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Coastal System Station Panama City 

Panama City, FL 

Partnering Team Meeting Minutes 

October 22 and 23, 2002 
 

 
MEMBERS PRESENT: 
 
Pete Doa  USEPA    Dan Wadill  SOUTHDIV 
Arturo McDonald CSS PC - Timekeeper   Pete Paznokas  ICLD - Facilitator 
Gerry Walker  TtNUS     Jamie Pelt  TtNUS - Scribe   
Tracie Vaught  FDEP    Rich May  Tier II 
Phil McGinnis  SOUTHDIV - Leader      

    
GUESTS:   Wayne Hansel 
 

1. Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
Proxies/Guests/Review Ground Rules/Action Item & Parking Lot Review/Approve Minutes 

  
Tracie needs a cover letter for her BOQ orders.  The BOQ indicated that her current orders (received for 
TtNUS) were too general and inappropriate.  Mike will send out documentation appropriate for the BOQ 
for all of the team members to use at the next visit. 
 
Phil indicated that he has programmed money for the second quarter of this fiscal year for TtNUS to 
perform quarterly sampling at the Facility.  Phil indicated that he received some pressure to use existing 
EMAC or BOA contracts for the work, but because of the undefined nature of SWMU 10 he was able to 
direct it to TtNUS.  Gerry and Phil discussed how SOUTHDIV is starting to follow NAVFAC guidance to 
use small disadvantaged business and fixed price contracts for future work at the facilities.  Phil will talk 
to Robbie and Joe regarding how BOA and EMAC will affect the partnering teams. 

 
Action Item 1: Mike/Arturo will write and send documentation for the Partnering Team to use the CSS 
BOQ to Team Members by November 25, 2002. 

 
Consensus 1:  Consensus to go final with the previous meeting minutes. 
 

Action Item 2:  Phil will talk to Robbie and Joe regarding how BOA and EMAC will affect the Partnering 
Team, and will send an email to the Team by October 31, 2002. 

 
The following was discussed at the end of the meeting but should have been in Resource Sharing. Gerry 
explained that TtNUS is developing a web-based portal. You will be able to use the EGIS system without 
having ARC View. The portal is set up as password protected and will include the EGIS, the 
administrative record  and a schedule where the team can keep track of due dates and document review 
periods, meeting agendas, etc.  There will also be a messaging function. You can download anything off 
for your own use. There will also be significant links. It should be available by early 2003.  

 
2. Agenda Additions and Modifications  
 
Some items were moved to better accommodate the time schedule and the guests.  Wayne had to leave 
at 9am - The Petroleum update was moved up.  The HSWA Update was added by Tracie's request.  

 
3. RFI Addendum - Dan 
 
Dan did a presentation on the RFI Addendum.   One of the first issues discussed was could SWMU 10 be 
completed in time to be designated as NFA within the HSWA permit.  Everyone realized that it was not 
possible.  The Team then discussed how often the permit should be updated or MODed and what was 
the cost for a MOD.  The Team felt that it would be good to wait for several changes to occur so that they 
could be included in the fee for a single mod.    
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Action Item 4: Tracie will find out how long the date can be when stockpiling MODs to the HSWA Permit, 
by December 3, 2002 teleconference.  
 
Dan continued with the RFI Addendum discussion. 
 

SWMU 3 - Mike asked about assessment of the wetland. Phil said there are several soil and water tests 
available to see what is present, what can live there, etc. Gerry suggested that an Exit Strategy be 
developed for SWMU 3. Overall, the new results are along the same line as the original results - there 
was no big difference and no exit plan. The original RFI focused on the Eco Risks which is still the issue.  
 

AOC 1 – Dan gave a quick summary of the groundwater data then Gerry worked the team through the 
likely options for the site.  The team decided that there were two likely scenarios:  
 

 Use groundwater modeling to confirm conceptually that groundwater contamination is not a risk.  
However, Tracie indicated that FDEP would need confirmation sampling from the bay to prove 
that concentrations are not coming up. 

 Initiate a remedial action to cleanup groundwater parallel to the bay before contamination goes 
into the bay.  The remedial method would likely be an oxygen enhanced biodegradation method 
such as iSOC or ORC injections.  And would need to be moved slightly inland so that 
downgradient monitoring point could be used.  Gerry indicated that this lends itself to an interim 
Remedial Action that would likely be the final action. 

 

4. SWMU 10 - Phil 
 
SWMU 10 is close to being finished. The RFI addendum recommended that a CMS be completed only 
because that is consistent with previous documents for the site.  Some exceedances were found in the 
soil samples. Gerry's suggestion is to put in one down gradient micro well and one well in the source area 
and take two soil samples on the way down looking for contamination; if it looks good, then it will be 
labeled as an NFA site.  

 
5. Break 
 
6. Petroleum Update - Wayne Hansel 
 
Wayne passed out a handout outlining Sites 278 and 325 GW Sampling Results and Field Schedule. 
Please see attachment.  

 
7. Facility Update/HSWA Update 
 
HSWA Update 
 
Phil updated the Team on the HSWA permit.  He indicated that the Regional Environmental Coordinator 
(REC) office did not receive the HSWA permit email that Phil sent and they did not inform Phil that their 
email was down. They were receiving some but not all of the emails. They objected to some of the things 
in the permit. Phil said they would have to make some minor changes including new page numbers on 
signature pages, which would require resigning and resealing. Gerry asked about the sites that are 
included.  Petroleum sites will be listed separately in the appendix and there will be no list of 
accumulation points, dumpsters, or oil water separators. Phil is prepared for a Notice of Deficiency 
Response (NOD) response from FDEP base on the included site lists and information. Tracie requested 
that we have a meeting in Tallahassee to discuss the permit issues. Mike indicated that the REC prefers 
to deal with the issues internally without the Partnering Team present but that a meeting is a good idea 
once the NOD was received.  Phil mentioned that we must make sure that the application must be in by 
the end of October. 
 
 

Facility Update 
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Arturo indicated that warning signs are an FDEP requirement for hazardous waste sites and that new 
signs are needed at the facility. Tracie informed the Team that if the site is an NFA site, there is no need 
to have a warning sign up. There is also an issue of funding for the warning signs, and sign wording.  The 
facility needs to remove old signs and make new ones. Phil is not sure who should be responsible for the 
funding. Arturo indicated that the previous time SOUTHDIV funded the sign purchase.  Phil will examine 
funding for the warning signs. There should not be a significant cost.  

 
Action Item 3: Phil will examine funding for the warning signs by October 31, 2002. 

 
8. Tier II Update - Rich May 
 
A joint Tier II meeting was held at the end of August. Texas, Region IV, IL, IN, WI attended.  South DIV 
representatives were there for a day. Tier II roles that the representatives have with their team was 
discussed. It was a very good, informative meeting. The Fundamental Principals were discussed - Rich 
was given an Action Item to make sure that everyone was following the Fundamental Principals. The 
Pensacola team was the team of the month - they made a very good presentation. Another topic 
discussed was the question of whether SWMU boundaries have to equal the LUC boundaries?  The 
answer was no. The Measures of Success was discussed. The Team recognized the fact that everyone 
is carrying their success in different ways. There are some personnel changes going on: Jim Holland will 
be leaving the Whiting Team.  Gus performed the training.  
 
 

9. Web Ex Evaluation 
 
The Team discussed the previous meetings use of Web Ex as a document review platform.  One 
comment was that the system was slow to use.  Pete indicated that that was partly because he originated 
the program in his office and there is a firewall prior to the server.  In the future he will initiate the program 
in a conference room that has direct access without the firewall.  The system should work better then.  A 
comment was made that the volume was loud on the SouthDiv end. Phil and Dan indicated that they 
would get a conference room in the future instead of remaining in their cubicles.  Arturo and Mike were 
not able to get on Web Ex but they have since been able to get on and believes that they can in the 
future.  The team agrees it has possibilities and plans to continue to use it.   

 
10. Lunch 
 
11. Training - Pete P. 
 
Pete P. performed a training module on Negotiating Skills.  He also took a vote from the Team on 
modules for future meetings.  The five chosen training sessions include:  
1. Negotiating Skills (Part 2),  
2. Presentation Skills 
3. Conflict Resolution  
4. Strategic Planning 
5. Team Facilitation  

 
12. Funding - Phil 
 
Phil discussed the execution plan. He has had some problems because of regulator approved documents 
that were disapproved.  Phil is planning to use the programmed remedial design as the CMS. He will 
most likely take out the remedial design from the execution plan. By the next fiscal year, everything 
should be straightened out. Gerry asked Dan which sites does he see us doing long-term monitoring at? 
Dan named AOC 1 and SWMU 3. Gerry asked about funding at the end of the year for the enhanced 
biodegradation at AOC 1, could we use the remedial design for that?  Phil will consider it. Dan 
recommended that the next round of sampling be done as soon as possible.  

 
 
13. Success Story - Gerry 
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At the last team meeting the team brainstormed success story topics and came up with six potential 
topics.  The highest ranked topic was the Successful Exit Strategy for the Bioslurper at AOC 1. Gerry 
indicated that the Team now needs to brainstorm ideas and determine 3 or 4 major discussion points for 
the success story so that one of the members can use that outline to write the Success Story.  The Team 
brainstormed ideas and determined the following list 
 

The Successful Exit Strategy for the Bioslurper at AOC 1, CSS Panama City 
 
Method or how Partnering worked 

 The Partnering team was address by Battelle with a detailed presentation of data including 

 A decision tree flow chart 

 Detailed free product measurements 

 Information that the Bioslurper represents the best available technology used in ideal conditions 
(groundwater water drop) 

 There is a gap in groundwater contamination between the source area and downgradient 
(cleanup occurred) 

 FP vs. GW data 

 Cost per gallon of removal evaluation  

 Bioslurper addressed rebound prior to removal 

 The Partnering used team discussions, Regulatory guidance 1/100 ft. and decision flowchart to 
evaluate what to the “ the maximum extent possible” means.    

 The Team determined that the “maximum  extent possible” is an ill defined target but came to 
agreement that removal was appropriate 

 

What Partnering Did 

 The regulations say cleanup to the “maximum extent possible” Partnering determined what that is. 

 Partnering decided max extent 

 Facilitated Bioslurper removal 

 Saved time (months in review) 

 Avoided premature removal 

 Lessons learned transferred to other sites thru Bioslurper use at other sites by Battelle.  

 
Action Item #5: Phil and Dan to draft the success story and send to the Team by November 12

th
, 2002.  

 
14. Meeting Closeout – review action items/ next agenda/ + / - list/ consensus/ facilitator 

evaluation 
 
There were new action items from this meeting.  See updated list attached.  The Team discussed the 
next upcoming meeting dates, times and places: 
 
 December 2002 Teleconference - December 3, 2002 at 2:00pm-4:00pm. 

 
 February 2003 Meeting - February 5 and 6, 2003; at Tallahassee TtNUS office.   

 
 March 2003 Teleconference - March 11

th
, 2003 at 2:00pm-4:00pm. 

 
 April 2003 Meeting - April 22 and April 23, 2003 at CSS Panama City.  

 
 May 2003 Teleconference - May ?  (will be discussed in a later meeting). 

 
 June 2003 Meeting - June 3 and June 5, 2003.  (Dan has a conflict with this)  
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Meeting Critique 

 
 (+)       (-) 
  

productive meeting      ants in room and spider in bed  
meeting room     difficult to get into base without proper ID 
cafateria     missing most of the site tour 
Hunt's for dinner    too many side-bars 
Enjoyed not having to travel 
Humor 
Covered agenda 
Flexible agenda 
Learn something on regulations 
Good team dynamics 
Having fun 
Cooperation, trust and maturing 
Introverts having side-bars 

 

The Team discussed the next meeting agenda (see below). 
 

Facilitator Evaluation 
Any facilitator comments can be sent to Phil. 
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Action Items  
CSS Panama City Partnering Team  

Updated October 23, 2002 
 

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

Action Items from October 16, 2001 Meeting 

01.10.01 Phil Closed 11/15/01 Follow-up with legal  LUCIP-MOA 

01.10.02 Phil Closed 11/15/01 Follow-up funding for indoor air quality at AOC 1 

01.10.03 Phil Working 11/15/01 Send letter to EPA/FDEP for NFA.  Gerry needs copies 

of the letter - Will have wait for the HSWA Permit 
approval 

01.10.04 Phil/Dan Closed 11/15/01 Contact FDEP to send rep. To Partnering Meeting when 
needed  

01.10.05 Gerry Closed 11/16/01 Send letter of recommendation (summary) to 
SOUTHDIV concerning air quality at AOC1 

01.10.06 Arturo Closed 11/05/01 Send letter to FDEP/EPA/SOUTHDIV w/ revised CAMP 
schedule 

01.10.07 Dan Closed 11/05/01 Check w/ Bechtel on the removal of the Bioslurper 

01.10.08 Phil/Dan Closed 11/05/01 Check w/ Nick to see if the Bioslurper can be used at 
another site 

01.10.09 Denise Closed 11/05/01 Update Charter and distribute to the Team 

01.10.10 Gerry Closed 10/26/01 Proposed plan for well locations w/ descriptions at    
AOC 1 

Action Items from December 10, 2001 Meeting 

01.12.01 Pete D Closed 01/28/01 Add air quality to next agenda 

01.12.02 Gerry Closed 12/31/01 Send proposed monitoring well location map to Team 

Action Items from January 23 and 24, 2002 Meeting 

02.01.01 Mike Closed 02/01/02 Contact the Lt. to see when the letter to the Native 

Americans will be sent.  Gerry needs a copy of the 

letter 

02.01.02 Mike/Phil Closed 09/28/02 Find out if funds will be available for the HSWA permit 
(due 10/30/02) 

02.01.03 Gerry/Arturo Closed 02/07/02 Draft a success story for the team  

02.01.04 Mike/Tracie Closed 03/05/02 Arrange a site visit for Tracie – Tracie will let 
Mike/Arturo know when she is in PC  

02.01.05 Dan Closed 03/05/02 Dan will send the Final Report to the team before the 
next meeting 

Action Items from March 05 and 06, 2002 Meeting 

02.03.01 Denise Closed 03/13/02 e-mail Draft HSWA permit to the Team 

02.03.02 Arturo/Mike Closed 03/29/02 Contact John for HSWA permit clarification w/ cc to 
Merlin Russell 

02.03.03 Dan Closed 03/20/02 Send the Final Battelle’s Bioslurpper Report to the 
Team for review and comments  

02.03.04 Gerry Closed 04/11/02 Draft a success story and e-mail to the Team 

Action Items from April 18, 2002 Meeting 

02.04.01 Mike Closed 6/4-5/02 Check on application fee process for the HSWA permit 

02.04.02 Jamie Closed  Bring CAMP to next meeting for review and update 
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Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

02.04.03 Phil Closed 6/1/02 Clarify LUC issue for permit 

02.04.04 Gerry/Jamie Closed 4/22/02 Send CD of the Admin. Record to Team 

02.04.05 Jamie Closed 5/3/02 Update partnering list 

02.04.06 Gerry Closed 5/3/02 Send out updated "success story" 

02.04.07 Gerry Closed 6/1/02 Update facility wide map to include all active petroleum 
sites (including sites 325, 278 and 307) 

New Action Items from August 20, 2002 Meeting 

02.08.01 Phil Closed 9/1/02 Check on AOC1 IDW drum disposal and funding - 

checked with Batelle - there is funding. Trying to 
schedule a pick-up for this week. Arturo will let me 
know.  

02.08.02 Jamie Closed 8/23/02 Send out final June 4, 2002 meeting minutes with the 
draft from this meeting 

02.08.03 Pete D./Dan Closed 9/17/02 Check on internet/WEB access for next teleconference 
call 

02.08.04 John/Tracie Closed 8/23/02 Send sample of LUC language used in permit to Tracie 

02.08.05 Tracie Closed  Send to team list of attendees on LUC Permit 
Conference Call 

02.08.06 Phil Closed 8/30/02 Check with legal concerning inclusive of SWMU's, etc. 

on the HSWA Permit - Phil is checking on other 

issues. 

02.08.07 Tracie Closed 10/10/02 Check with RCRA about CMS addendum instead of 

another CMS document - should be no problem to do 

an addendum - CMS will not be ready for the next 
meeting, but shortly thereafter - Tracie will review 
the original CMS on the admin record CD. 

02.08.08 Gerry Closed 9/24/02 Locate and assess conditions of wells at SWMU 10 - 

Gerry sent maps to the team September 23, 2002 

02.08.09 Arturo/Mike/Phi
l 

Working 10/31/02 Set up a date to contact the Captain for a meeting in 
October to discuss final version of application for the 
permit  

New Action Items from September 24, 2002 Meeting 

02.09.01 Phil Closed 9/27/02 Phil will see Steve Beverly about the legal aspect and 
delivery on the HSWA permit, he will also notify the 
Team about the results of the meeting with Steve 
Beverly by September 27, 2002. 

02.09.02 Jamie Closed 9/27/02 Will send out the final meeting minutes for August 20, 
2002 meeting with the draft from this meeting.  

New Action Items from October 23, 2002 Meeting 

02.10.01 Mike/Arturo Working 11/25/02 Will write and send a Memo for the Panama City BOQ 
to the Team Members. 

02.10.02 Phil Working 10/31/02 Phil will talk to Robbie and Joe regarding how BOA and 
EMAC will affect the Partnering Team and funding and 
will send an email to the Team. 

02.10.03 Phil Working 10/31/02 Phil will examine funding for the warning signs. 

02.10.04 Tracie Working 11/19/02 Tracie will find out how long can the date be when 
stockpiling MODs to the HSWA Permit.  
 

02.10.05 Phil/Dan Working 11/12/02 Phil and Dan to draft success story and send to team 
the week before the next meeting, November 12

th
, 2002.  
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CSS Panama City Partnering Team Parking Lot  

Updated October 23, 2002 
 

 

Parking 
Lot No. 

Parking Lot Issue 

1  

2  

 
 

 
 

New Action Items 
 
 

1.  Mike/Arturo will write and send a Memo for the Panama City BOQ to the Team Members by 
November 25, 2002. 

2. Phil will talk to Robbie and Joe regarding how BOA and EMAC will affect the Partnering Team, 
and will send an email to the Team by October 31, 2002. 

3. Phil will examine funding for the warning signs by October 31, 2002. 
4. Tracie will find out how long can the date be when stockpiling MODs to the HSWA Permit by 

November 19
th
 teleconference.  

5. Phil and Dan to draft success story and send to team the week before the next meeting, 
November 12

th
, 2002.  

 
 

Summary of Consensus Items 
 
 
1. Approval of last meeting minutes. 
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DRAFT AGENDA 
CSS PANAMA CITY 

PARTNERING TEAM MEETING 
Teleconference 

December 3, 2002 
 

Leader: Gerry Walker 
Scribe: Jamie 
Timekeeper: Dan Wadill 
 

 

Item Description Presenter Time Categor

y 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes 

Gerry      2:00-2:15 

 

Info 

 

 2 

 

Agenda additions / modifications  

 

 

Gerry 2:15-2:30 Info 

 
 3 RFI Addendum Review Update 

 

 

 2:30-3:00 Info 

 5 Review Action Items Gerry 3:00-3:30 Info 

 6 Meeting Closeout – review action items/next 

agenda/+/-/consensus/facilitator eval. 

Gerry  3:30-4:00 Info 

 


















